

EROSION COMMITTEE MINUTES JULY 15, 2014

Present: Marty Schuler, Roz Warner, Doug Reiff, Resident Attendee John Wilson

Unable to attend Terry Holinsky, Ron Myers

The meeting was called to order at 1PM. A motion to accept the June 17, 2014 minutes was made by Doug Reiff and seconded by Roz Warner. The motion was approved.

Update on this year's project. The entire project is 1800 feet long...there is 70 feet of geo web left to do and the contractor, Bio Mass has run into a problem. The last 70 feet area is very deep and the fill is not holding. Rick is working with Bio Mass to resolve this last portion. Bio Mass has repaired the sprinkler heads on the Portside frontage and have been smoothing the area for the final process of sod. If all goes well, they should complete the entire project by July 31st.

The Balestra's at 832 Whooping Crane have asked that the Erosion Committee reevaluate their shoreline for erosion. Rick (CDD engineer) and Marty reviewed the area. They were advised that there are 18 homes on a priority list for future correction. Rick and Marty will reevaluate those properties at the end of 2014 along with the Balestra's.

There have been reports of excessive weed growth in the canals. Marty will forward pictures to Roz so that Lake Masters can respond.

Meeting was adjourned at 1:40 PM. Next meeting August 19, 1PM.
After the meeting, the committee went to review the site.